
WDTIP Bulletin

Date: April 30, 2001

WDTIP Conversions

In March 2001, **Santa Barbara, Contra Costa and Lake** Counties successfully converted their data into TRAC (Tracking Recipients Across California). In April 2001, **Mariposa, Tehama, Plumas, Calaveras, Sutter, Siskiyou, Glenn, San Benito, Napa, Colusa, Yuba, Trinity, Santa Clara, Santa Cruz and San Diego** successfully converted their data into TRAC.

These counties join the other ten counties in sending daily files to be processed in WDTIP. As a result of the conversion, the records for these eighteen counties, along with the records from the ten previously converted counties, contain data from the county systems. This insures that at the time of conversion, the TRAC database is a true replica of the source system.

Tentative WDTIP County Data Conversion Schedule

The current list of tentative conversion dates, provided by each county/consortia, are included in the table below.

If you have any questions regarding the following conversion schedule, please contact Gloria Takagishi at (916) 229-3089 (email at gtakagis@hwdcsaws.cahwnet.gov).

WDTIP Conversion Schedule – As of April 30, 2001

<i>County/Consortia</i>	<i>Source System</i>	<i>Estimated Conversion Date</i>
Yolo	WCDS	Converted
Ventura	County	Converted
Sonoma	WCDS	Converted

County/Consortia	Source System	Estimated Conversion Date
San Mateo	WCDS	Converted
Tulare	WCDS	Converted
San Francisco	WCDS	Converted
Placer	WCDS	Converted
Solano	WCDS	Converted
Orange	WCDS	Converted
Alameda	WCDS	Converted
Santa Barbara	WCDS	Converted
Contra Costa	WCDS	Converted
Lake	ISAWS	Converted
Mariposa	ISAWS	Converted
Tehama	ISAWS	Converted
Plumas	ISAWS	Converted
Calaveras	ISAWS	Converted
Siskiyou	ISAWS	Converted
Sutter	ISAWS	Converted
Santa Clara	WCDS	Converted
San Benito	ISAWS	Converted
Glenn	ISAWS	Converted
Napa	ISAWS	Converted
Colusa	ISAWS	Converted
Santa Cruz	WCDS	Converted
San Diego	WCDS	Converted
Yuba	ISAWS	Converted
Trinity	ISAWS	Converted
Del Norte	ISAWS	April 30, 2001
Nevada	ISAWS	May 2, 2001
Madera	ISAWS	May 2, 2001
San Luis Obispo	WCDS	May 7, 2001
Shasta	ISAWS	May 7, 2001
Sierra	ISAWS	May 7, 2001
Butte	ISAWS	May 9, 2001
Alpine	ISAWS	May 9, 2001
Sacramento	WCDS	May 14, 2001
Riverside	County	May 15, 2001
Fresno	WCDS	May 16, 2001
Merced	County	June 6, 2001
San Bernardino	County	August 1, 2001
Kern	ISAWS	Pending
Inyo	ISAWS	Pending
Lassen	ISAWS	Pending
El Dorado	ISAWS	Pending

County/Consortia	Source System	Estimated Conversion Date
Humboldt	ISAWS	Pending
Monterey	ISAWS	Pending
Mono	ISAWS	Pending
Los Angeles	LEADER	Pending
Amador	ISAWS	Pending
Mendocino	ISAWS	Pending
Imperial	ISAWS	Pending
San Joaquin	ISAWS	Pending
Marin	ISAWS	Pending
Kings	ISAWS	Pending
Modoc	ISAWS	Pending
Stanislaus	County	Pending
Tuolumne	ISAWS	Pending

WDTIP System Functionality

Updating Welfare-to-Work in TRAC

When calculating time clocks for Welfare-to-Work (WTW) it is critical that the plan sign/refusal to sign date be correct. If more than one county provides TRAC with a date for an individual, and those dates are not the same, which date should be used? Based upon feedback from a work group comprised of county representatives, WDTIP will modify the way TRAC determines which date to use. Basically, TRAC will be using WTW data supplied by the county where the individual is active to calculate time clocks.

The technical design for this update is currently being developed. You can expect these changes to be completed this summer. Although the updates will not impact the TRAC screens, the time clock logic will be modified, and the new logic will be applied to all individuals in TRAC. Individuals with multiple plan dates in TRAC might display one time clock result on the day before the change and a new time clock result on the day after the change. Detailed information will be supplied at upcoming WDTIP forum meetings. The status of the change will be published in the monthly WDTIP bulletin.

If you have any questions regarding this proposed WTW modification, please contact Gloria Takagishi at (916) 229-3089 or by email at gtakagis@hwdcsaws.cahwnet.gov.

WDTIP System Training Environment Date Extended

Just a reminder, all counties have the option of conducting their end-user training in the Production Region (TRAC) or the Training Region (TRAT) of the WDTIP system. In response to county requests, the Training Region will be available to accommodate county end-user training through December 31, 2001. If you have questions about the Training Region, the training data or the Region's availability, please contact the WDTIP Help Desk. The WDTIP **System Training Curriculum** is available for viewing or downloading at the Project's website.

WDTIP Production Status Notification

The WDTIP Production Support staff has created a distribution list to send WDTIP production status to customers of the TRAC application. This information will be sent to county staff to notify them of a delay, change or scheduled unavailability of the TRAC application. If you would like to be added to the list please contact the WDTIP Help Desk at the toll-free number **(877) 365-7378** or by e-mail at *WDTIP2@hwdcsaws.cahwnet.gov*.

Communications

The WDTIP website address is **www.wdtip.cahwnet.gov**. If you have any questions, we are available from 8:00 a.m. to 5:00 p.m., Monday through Friday. The WDTIP Help Desk toll-free number is **(877) 365-7378**. Our fax number is (916) 229-4487. WDTIP staff phone numbers and e-mail addresses are in the *Contact* section on the WDTIP website.

Other

If you have ideas for functional items you would like to see included in the monthly WDTIP Bulletin, please contact Gloria Takagishi at (916) 229-3089 or by e-mail at *gtakagis@hwdcsaws.cahwnet.gov*.